PFP Project Managers Meeting
Federal Building/Room 248 0055075

Richland, Washington

June 19, 2002
9:00 a.m. ~ 11:00 a.m.

Meeting Minutes Transmittal

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting.
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PFP Project Managers Meeting
Federal Building/Room 248
Richland, Washington

June 19, 2002
9:00 a.m. - 11:00 a.m.

Attachment 1
Agenda and Action Item List

1. Administrative Issues
a. Action Tracking Review

2. PFP Project Item Status
a. Milestone status

M&g3-21 — SUBMIT TO THE WASHINGTON STATE DEPARTMENT OF
ECOLOGY A PFP RESIDUAL CHEMICAL HAZARDS ASSESSMENT AS A
PRIMARY DOCUMENT DUE 12/31/02

M83-30 SUBMIT TO ECOLOGY A CLOSURE PLAN AS A PRIMARY
DOCUMENT FOR THE 241-Z WASTE TREATMENT FACILITY (TSD UNIT)
AND GLOVEBOX HA-20MB DUE 7/31/03

MRg3-20 SUBMIT FACILITY TRANSITION END POINT CRITERIA
DOCUMENT AS A PRIMARY DOCUMENT TO ECOLOGY PURSUANT TO

‘AGREEMENT ACTION PLAN SECTION 8.5.3 DUE 9/30/03

M83-12 -T01 SUBMIT PFP LEGACY PU HOLDUP REMOVAL PLAN TO
ECOLOGY DUE 12/31/03

M83-13 COMPLETE REPACKAGING OF PFP RESIDUES AND SHIPMENT
TO CENTRAL WASTE COMPLEX DUE 4/30/04

M83-31 DISCONTINUE WASTE DISCHARGES FROM 241-Z TANKS TO
TANK FARMS VIA EXISTING LINES DUE 6/30/05

M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z
BLDG INCINERATOR TO SLAB-ON-GRADE (PENDING
ENVIRONMENTAL DETERMINATION) DUE 9/30/06

3. PFP Current Status. Larry Fitch provided Plant and Milestone status.

a. Solution stabilization was completed. Packaging of solutions will be completed in July.

b. Technical issues have impacted the startup of Polycubes. Plant is working to resolve.

c. Residues. WIPP recertification audit is scheduled for June 24, Sand, Slag, and Crucible
repackaging is ahead of schedule.

d. Work is progressing in support of the near term milestone.

e. Allison Wright provided a revised draft response to Ecology’s comments to Rick Bond
and FH for review.



PFP Project Managers Meeting
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9:00 am. - 11:00 am.

ACTION TRACKING LIST
Date
Action Assignee Established/ Status
Due Date '
. Ecology to provide comments | Rick Bond 10/18/01 Resolution ha been
to RL on the IPMP. : reached and comments
will be incorporated in the
next IPMP submittal
which is expected in
Qctober, 2002.
. A formal meeting will be set Ecology 10/18/01 Open. Funding needed Z-
up with EPA for Tank Z-361. 361. ARARs currently
being analyzed (A.
Hopkins).




PFP Project Managers Meeting Agenda
Federal Building/Room 248
Richland, Washington

June 19, 2002
9:00 a.m. - 11:00 a.m.

Attachment 2
Summary of Discussion and Commitments/Agreements
ADMINISTRATIVE ISSUES
N/A

NEW TOPICS

Next meeting is July 31, Federal Building, Room 244B, 9:00 — 11:00 a.m.
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Attachment 3
Attendance List

Meeting Title: PFP Project Managers Meeting

Date: June 19, 2002

Original included in hard copy

Name ' Company |  Phone Number
Rick Bond ___Ecology 736-3007
[ Larry Romine . DOE/PTD 376-4747
Andrea M. Hopkins' | FH 373-5395
Rob E. Piippo FH { 373-3285
Allison Wright DOEPTD | 373-7303
[ Jon Yerxa DOE/RCA | 376-9628
| Larry Fitch FH/PFP | 376-7536




PFP Project Managers Meeting
Federal Building/Room 248
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June 19, 2002
9:00 a.m. - 11:00 a.m.
Distribution:
F. W. Bond Ecology B5-18
D. Bartus EPA B5-18
R. E. Piippo FH Al-14
J.K. Yerxa RL AS5-15
A. M. Hopkins FH H5-24
L. D. Romine RL A6-33
C. S. Sutter FH T5-50
B. L. Charboneau RL A6-33
S. T. Ritts FH Al-14
A. K. Wright RL T5-58
L. R. Fitch FH T5-57

ADMINISTRATIVE RECORD (two copies): Al-14
Debbi [som (two copies): H6-08 ¢

Please send comments on distribution list to Scott Ritts, A1-14 (373-2115).
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